
Highbarns Chalkmine Residents Group meeting
Nash Mills Primary School
Tuesday 19 November 2013
6.30 pm
Attendees:
Lisa Bayley
Michele Berkeley
Heidi Cutts
Tracey Gill
Steve Roberts
Carly Simon
Jennifer Taylor
Richard Taylor
Cllr Anthony McKay – Dacorum Borough Council/Herts County Council
Shane Flynn – Dacorum Borough Council
Sheila Potts – Dacorum Borough Coucnil
Jan Madden
Chris Milne– Hyder Consulting
Mark Skittrall – Hyder Consulting
Andrew Morris – BAM Ritchies
Dan Lewis – BAM Ritchies
Apologies
Rodney Berkeley
Andy Price
Geoff Doole – Dacorum Borough Council

Completion timetable, demobilisation and closedown
Andy Morris advised that the current plan is for infilling work to be
completed by end of November, leaving validation, reinstatement and
demobilisation to be completed. Closing down the project entirely will
take until mid-January, so the contractors will be onsite beyond
Christmas.
The collapse at No.1 Meadow Road has clearly changed the picture in
terms of demobilisation. Work to address that was outlined later in the
meeting but BAM Ritchies are in discussions with Hyder, DBC and Herts
County Council (HCC) about assessing the collapse and proposed possible
treatment works.
All - general agreement within the group that the end of November
deadline was unlikely to be achieved given the amount of work still to be
done.
AM advised that the November deadline relates to the infilling work –
further work was expected but demobilisation of the site could begin
while the validation and reinstatement work was undertaken. Site
compounds would need to be demobilised so that reinstatement work
could begin.
LB asked why additional probing work was being undertaken to the south
end of 19 Highbarns – did this indicate that there were mineworkings
extending beyond there?
SF explained that the infill work had continued right up to the north end
of 17 Highbarns and it was not possible to validate the work so close to
the house. Therefore validation tests were carried out at the far end of
the properties to confirm that the work had treated the tunnel
successfully and that there was no extension beyond the expected end of
the tunnel. The results of the probing south of No. 19 were positive so
that part of the treatment pan had now been signed off.
LB considered that this had been poorly communicated and that
communication remained a problem at the site.
SF reminded the group of the previous discussions regarding
communication and the need to balance information about works at
individual properties with personal security. The approach that the group
had agreed was to have multiple communication points rather than
providing messages beyond the regular monthly newsletters that BAM
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Ritchies use to summarise progress. He confirmed that all of the
communication routes were still open, so that if anyone had questions or
concerns at any time then there were several contact points for BAM
Ricthies or DBC and others which could be used.
Reinstatement works
Andy Morris outlined the approach for reinstatement. BAM Ritchies can
only reinstate – there is no facility for betterment within the contract and
it was important to understand this distinction.
SF confirmed that experience from previous sites shows that the HCA will
not fund improvements but reinstatement only.
AM – for communal areas and highways and pathways agreements are
needed with DBC and HCC. Herts Highways have agreed which areas
should fall to the contractor to repair and which should be undertaken by
Highways. AM explained that the intention was for Herts Highways‘
contractor Ringway to undertake all the works and BAM Ritchies had
requested a price from Ringway so that this approach could be
confirmed.
All – request for the agreement to be circulated so that it could be
reviewed. LB represented strongly the view of the group that a properly
co-ordinated approach to reinstatement of the public areas was needed
so that the residents were not left with a legacy of ‘patchwork’ repairs.
SF agreed to circulate the plan to the group for discussion.
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Cllr McKay indicated that a stronger understanding of what had been
agreed and how the works were to be undertaken was needed. Residents
agreed. Therefore a proposal for a site walk was put forward, to involve
Mike Penning along with HCC, DBC officers and residents. This was to
assess the roads and pavements, compare the damage to previous
conditions where possible and review the agreed the share of
responsibilities. Cllr Mckay agreed to co-ordinate this along with LB.

AM and LB

All- the reinstatement should not only address the on-site issues. There
were also deterioration in the roads leading up to the site because of the
traffic. All agreed that this should be part of the discussion with HCC and
confirmed that it was necessary for Highways officers to become more
engaged now that the project had reached this stage.
SF advised that he had arranged a meeting with Rob Smith the relevant
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Assistant Director at HCC and Highways colleagues to discuss the No.1
Meadow Road collapse and would use the meeting to facilitate increased
involvement by HCC.
LB – in respect of the green areas, these need to be reinstatement to a
high standard as they are communal areas which are used by local
children as play areas and by residents as green spaces. So far the work in
the Highbarns compound area was not of the required standard.
AM confirmed that the area would be returfed – seeding was no longer
being used and that specialists would be used where necessary. SF agreed
that DBC would be the client for reinstatement in these areas and that
this would be managed by the estates team or housing officers as
appropriate.
AM – for individual properties an agreement would be made with each
property owner regarding the reinstatement that would take place.
MS advised that letters had gone to residents recently to arrange postworks condition surveys. These are designed to assess whether there has
been any change in the condition of the property by comparing the results
with the pre-condition surveys.
TG asked what would happen if the surveys showed that there was a
difference?
MS confirmed that an agreement would be made with each property
owner about what work should be undertaken to address such issues. AM
confirmed that where results of the surveys were known in the next few
weeks they would still be on site to complete any works instructed by
Hyder. Where damage had occurred and it was caused by the contractor
they would return to the site if necessary to complete the repair even if it
were after the demobilisation period.
AM also advised that BAM Ritchies would be working on the nearby
chalkmine treatment works at Welling Hatfied so would continue to have
a local presence for some time.
SR sought assurance that the reinstatement agreements with each
property would be done quickly so that all works could be completed
before demobilisation.
AM stated that a list of all the works had already been drawn up. This
could be circulated for agreement but, in practice, individual agreements

were needed for each property. These need to incorporate the results of
the condition surveys and any instructions from Hyder in regard to them.
MB asked if there was someone with overall responsibility for managing
the reinstatement process.
AM stated that this was being done in close co-operation with Hyder but
and that responsibility for completing the reinstatement works would be
maintained after site closure.
RT sought reassurance around some wider issues, such as the return of
the planters, the proper removal of the temporary road closure bollards
and the clearance of all drains.
AM advised that these were all within the requirements of the contract
and the reinstatement plans. He agreed to circulate a list of reinstatement
works to be undertaken.
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Validation report and individual reports for homeowners
MS outlined the process for overall validation and completion of the site.
BAM Ritchies will compile a completion report which Hyder will then use
to produce an overall validation report for the site. Extracts for the report
will be available for use by individual homeowners as and when they need
to confirm that the mine close to or underneath their property had been
treated.
All – there were a number of questions around this process relating to the
timetable for the reports, the process for lifting the Derelict Land
Clearance Order (which might require a statutory report) and the position
regarding planning permissions for work to be carried out at properties.
SF agreed to clarify the requirements regarding the lifting of the Derelict
Land Clearance Order and the timetable for the process. He also agreed to
discuss with planning officers the process for removing references to the
chalkmine from planning surveys.
Impact of No.1 Meadow Road and proposed actions with Highways
SF explained the position regarding the collapse at No.1 Meadow Road. At
this point it is not clear whether it is related to the mine or is an entirely
separate issue. If it is not connected with the known mine works then it
may be either an isolated feature relating to one-off chalk mining –
sometime referred to as a ‘denehole’ - or it may be an indication of works
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extending away from the site to other areas.
DBC and HCC have agreed to co-fund some exploratory work to meet
their shared responsibilities under the Civil Contingencies Act to
determine whether this represented a threat to properties or members of
the public. He also thanked BAM Ritchies for their prompt actions to
secure the site and advise the property owner and all relevant parties of
the collapse at the time that it occurred.
Once the assessment work had been completed a treatment proposal
would be drafted. However, depending on the findings, this may require
the need to seek a new Derelict Land Clearance Order and seek approval
and funding for treatment to be undertaken. SF stressed that at this stage
there is no authorisation for treatment work to take place. He also
confirmed that the funding provided for the Highbarns chalkmine by the
HCA and the DCLG could not be used for this new site as it was outside
the existing DCLO boundary
The emergency road closure would remain in force until HCC agreed on a
course of action.
All – there is a need for wider communication regarding this collapse so
that residents could understand the implications regarding planning
permissions and property surveys in the wider area.
SF advised that he was in close contact with the resident and they were
looking into insurance issues. He agreed to develop a communications
plan to follow once the probing work had clarified the nature of the
collapse.

SF

Agenda for proposed public meeting – Wednesday 18 December
It was agreed not to hold a public meeting at this point as there was still a
considerable amount of work to do. SF would look at a revised date in the
New Year.
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Any other Business
Residents had received notice of a crane attending the area within the
next couple of days and had been asked to keep part of the highway
around Highbarns and East Green clear
SP agreed to look into why this crane was needed (the assumption was
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that it relate to work at Gade Tower)
Water monitoring is continuing on the site but there were reports of
different approaches to this with the monitors either going into gardens
without first seeking permission or not going in at all
MS advised that water monitoring would continue for some time and
agreed to look into why there were apparent inconsistencies in approach.
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