
Infrastructure Delivery Plan 2016      Schedule – Waste  
 

 

Category Source Infrastructure Project Indicative 
Delivery Date 

Estimated 
Cost 

Funding 
Sources 

Funding status Lead Delivery 
Agency 

Waste Collection and Recycling Infrastructure 

Waste 
Disposal 
Authority 

Municipal 
Waste 
Strategy 
 

Local Authority Collected Waste 
transfer station1 

None identified.  Unknown Not identified  
. 

Funding not secure Private Sector   

HCC  Relocation of Hemel Hempstead 
Household Waste Recycling Centre 

2016 onwards Unknown Not identified Funding not secure HCC 

 Waste 
Collection 
Authority 
 

DBC   Three additional collection rounds 
(comprising 3 vehicles and 
associated staff) 

On going  £1.35 million 
plus running 
costs. 

 DBC Core 
budget and 
contributions 

 Funding not 
secured 

 
DBC 

 

                                                
1
 There are three options for this site at the A1/A414 junction (centre), A10/A602 junction (east)  and A1/A505 junction (north). These fall outside of 

the DBC administrative area.   


