
EXECUTIVE DECISION RECORD SHEET 

Name of decision maker:  Councillor: Nick Tiley 

  

Portfolio: Finance & Resources 
  

Date of Portfolio Holder Decision:  
 

Title of Decision:  Nicky Line Bridge Refurbishment / Replacement 
 

Part I 

Decision made and reasons: 
 

Following an options appraisal on the refurbishment of the Nicky Line Bridge. Option 3 is 
recommended for acceptance. 
 

The original capital budget approved for the project was £220,000. The balance of the 
money not currently estimated will be required (£110,000).  This will held and not 
removed from the Capital Programme until it is clear that the reduced budget will be 

sufficient to complete the project. 
 
 

Reports considered: ( here reference can be made to specific documents) 
1. Officers report attached. 

2. Report to Cabinet 29th June 2010 
 

Officers/Councillors/Ward Councillors/Stakeholders Consulted: 
Corporate Asset Group 
Corporate Director Finance and Governance 

Commercial Assets and Property Development Department 
 

Monitoring Officer comments: No further comments to add to this report. 
  

Deputy S151 Officer comments: 

The cost of the recommended Option 3 can be 

contained within the approved capital programme 
estimate of £220,000 which was approved by 
Council on 7 July 2010 within the amended 

programme. 
 

Implications: 
1. The proposed works align to the aspirations of the Asset 

Management Plan of optimising assets and their efficiency. 
  

Risk: 

Failure to carry out the works would introduce the following risks: 
1. The continued closure of the road will prolong the travel disruption 

and have an impact on the Maylands Business Park and the 

Woodhall Farm Area. 
2. Failure to refurbish structure components will reduce the life 

expectancy of the structure. 

3. Potential Health & Safety risks for Council employees and visitors.  
  

Value for Money: 
The project is a result of a report recommendation, presented to 

Cabinet on 29th June 2010. 
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Options Considered and reasons for rejection: 

Undertake one of the other options.   Rejected as the other options would either require 
additional time to undertake the work or reduce the life expectancy of the structure. 
 

Not to award the contract.  Rejected as this would have serious consequences for the 
local infrastructure within Woodhall Farm area and Maylands. 

 

Portfolio Holders Signature: 
 

Date: 

Details of any interests declared and any dispensations given by the Standards 

Committee: 
  

 

For Member Support Officer use only  

Date Decision Record Sheet received from portfolio holder:22 September 2010 

Date Decision Published:22 September 2010 Decision No:PH/050/10 

Date of Expiry of Call-In Period: 6 October 2010 

Date any Call-In received or decision implemented: 

 
 
BACKGROUND 

 
Due to concerns over the stability of the structure, officers arranged for an inspection of 
the bridge by Hertfordshire Highways ’ Bridge Team. Following the inspection of the bridge 

structure, Hertfordshire Highways closed Three Cherry Trees Lane for the safety of the 
public and the bridge structure. The bridge had been struck on numerous occasions by 
high sided traffic and another strike could cause the bridge deck to leave the abutments. 

 
Following discussions with Hertfordshire Highways it was agreed that Dacorum Borough 
could use an existing Hertfordshire Highways’ procured works contract to undertake the 

works and that these works would be managed by Hertfordshire Highways due to the 
specialists skills required. Dacorum Borough Council’s Legal Department and 
Procurement Team are comfortable with this method of procurement 

 
From original estimates presented by Hertfordshire Highways a report was presented to 
Cabinet requesting a budget of £220,000, this was approved and funds allocated. 

 
Options Report 
 

Budget estimates were produced by Hertfordshire Highways on a number of options, 
these are as follows: 
 

Option 1 
To remove the bridge and abutments and provide a level crossing, the estimated cost of 
these works is £110,000. 
 

Option 2 
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To lift the bridge deck back into its original position, refurbish the bridge, strengthen the 
abutments, and to include an additional width restriction. The estimated cost of these 

works is £85,000. 
 

Option 3 
This is similar to Option 2 but the bridge deck is lifted off site to an adjacent depot for it to 
be refurbished and the abutments are strengthened. The bridge deck will then lifted back 

in its original position and an additional width restriction is constructed. The estimated cost 
for these works is £100,000. 
 

Option 4 
To remove the existing bridge and provide a new light weight bridge structure it’s place. 
The new bridge would need to be approximately 1.5m higher than the existing bridge, 

therefore the height of the embankments would also need to be increased. The estimated 
cost for these works is £200,000. 
 

Option 1 was discounted due to concerns about pedestrian safety. 
 
Option 4 was discounted as the planning process would further lengthen the period when 
Three Cherry Trees Lane is closed. 

 
It was agreed to proceed with Option 3 over Option 2 as this would give an improved paint 
finish and therefore extend the life of the bridge structure. 

 
Hertfordshire Highways confirmed that works on site will be undertaken in three stages. 
Between stages 1 and 2, Three Cherry Trees Lane can be reopened for vehicle traffic. 

 
Stage 1 includes the examination of the bridge abutments, the lifting of the bridge to an 
adjacent depot and the diversion of the cycle way. The estimated sum for these works 

provided by Hertfordshire Highways and for which an initial order would be placed on 
approval of the project is currently £20,000 

 

Stage 2 includes the strengthening works to the bridge abutments, the offsite repair and 
painting of the bridge and the provision of additional road narrowing on the Redbourn 
Road side of the bridge (after Cherry Tree Lodge so as to maintain access to that 

property). Our estimated sum for these works is currently £80,000 – which will be finalised 
once a full examination of the bridge is possible. 
 

Stage 3 proposes additional works to those which have already been estimated by 
Hertfordshire Highways.  These works will be the relocation of the existing road restriction 
on the Maylands side of the bridge, which by moving this closer to the roundabout will 

prevent high sided vehicles from reaching the bridge. In addition clearer and more visible 
signage will be installed on either side of the bridge. Our estimate for these works is 
£7,500. 

 
Phase 1 of the works will take about 6 weeks for set up and implementation of the works. 
Phases 2 and 3 will take about 13 weeks. Although for the first 8 weeks, Three Cherry 

Trees Lane can be reopened to vehicle traffic. 
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The closure of the cycle path over the bridge can take place without a formal consent from 
third parties.  A minimum of 7 days prior notice in the local newspaper and on site is 

required which would incorporate a suggested alternative route. 
 
Recommendation 

 
To place an order with Hertfordshire Highways to proceed with the works as set out in this 
report will be most advantageous to the Council in terms of value and improvement to the 

infrastructure to the local area. Therefore it is recommended an order is placed. 


