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Chart A: Programme of Local Development Document Production 
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Development Plan 
Documents 
Core Strategy P S M E A

Site Allocations I S M E A

Development Control 
Policies

S M E A

East Hemel Hempstead 
Action Plan I P S M E A

Proposals Map - Updating A A

Supplementary Planning 
Documents
C/As Design Guide P A

Cons.Area Statements P A

Chilterns Buildings Design 
Guide (inc Farm Buildings) P A

Development Briefs 
(Strategic Sites)

Planning Obligations P A

Hemel Hempstead Town 
Centre Master Plan P A
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Key 
 
 

Time Period of Preparation Period of Submission Stage: i.e. Month 1 is publication (pre-submission) stage 
and Month 6 is submission to the Planning Inspectorate 

 
 
I Key Stage of consultation on issues and options 
 
P Consultation on  - preferred alternatives or emerging strategy for Development Plan Documents; or 

- draft Supplementary Planning Document 
 
M Pre-examination Meeting 
 
E Examination Period 
 
A Adoption of Document 
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